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ESTIMATE RUN 03/21/2011

ESTIMATE SUMMARY 09:20:49

CONTID: C16068         ESTIMATE NO: 0012 PROG 2005

PCN: 16068-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 9 - VALLEY BROOK TO COYNE V PERCENT TIME:

PROJECT NO: ES10091-032                   

SH 9 - VALLEY BROOK TO COYNE V

NAME OF ROAD: 009C

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING 03/21/2011 DATE TIME STARTED 06/04/2009

14290 HILLTOP RD. DATE LET 04/30/2009 DATE WORK BEGAN 06/30/2009

 DATE AWARDED 05/27/2009 DATE TIME STOPPED 12/23/2010

 DATE CONTRACT EXECUTED 06/04/2009 DATE ACCEPTED 12/23/2010

LONGMONT CO 80504     970/535-4657 DATE NOTICE TO PROCEED 06/04/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,319,186.86 PARTICIPATING $ $ 210,147.11

AWARD PROJECT AMT: 6,105,597.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.90

WORK DAYS

WORK DAYS

99.29%

52,242.07

210,147.11

210,147.11

210,147.11

$

$

$

$

7,266,944.79

0.00

7,266,944.79

0.00

7,266,944.79

-91,583.97

0.00

7,175,360.82

0.00

AMOUNT DUE 7,175,360.82 210,147.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 210,147.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

144.0 TIME ALLOW: 155

ORIG TIME ALLOW: 155
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

50,000.00000 50,000.001.000

0.00

0010 Removal of Headwall 1.000

0.000

202-00015  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

0015 Removal of Inlet 0.000

0.000

202-00019  
 

0.000

EACH

600.00000 0.000.000

0.00

0020 Removal of Pipe 20.000

0.000

202-00033  
 

20.000

EACH

875.00000 17,500.0020.000

0.00

0025 Removal of Median Cover 520.000

0.000

202-00195  
 

520.000

SY  

5.50000 2,860.00520.000

0.00

0030 Removal of Sidewalk 137.000

0.000

202-00200  
 

137.000

SY  

12.00000 1,644.00137.000

0.00

0035 Removal of Curb and Gutter 1,109.000

0.000

202-00203  
 

1,109.000

LF  

1.00000 1,109.001,109.000

0.00

0040 *Removal of Asphalt Mat (Planing) 60,254.700

0.000

202-00240  
 

60,400.000

SY  

1.85000 111,471.2060,254.700

0.00

0045 *Removal of Pavement Marking 19,458.800

0.000

202-00250  
 

19,458.800

SF  

0.90000 17,512.9219,458.800

0.00

0050 *Removal of Luminaire 1.000

0.000

202-00750  
 

1.000

EACH

865.00000 865.001.000

0.00

0055 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 34.000

0.000

202-00810  
 

34.000

EACH

25.00000 850.0034.000

0.00

0065 *Removal of Sign Panel 14.000

0.000

202-00821  
 

14.000

EACH

15.00000 210.0014.000

0.00

0070 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

5,177.00000 5,177.001.000

0.00

0075 *Removal of Guardrail Type 3 144.000

0.000

202-01130  
 

144.000

LF  

10.00000 1,440.00144.000

0.00

0080 Removal of Guardrail Type 7 383.000

0.000

202-01170  
 

383.000

LF  

9.00000 3,447.00383.000

0.00

0085 *Removal of End Anchorage 1.000

0.000

202-01300  
 

1.000

EACH

115.00000 115.001.000

0.00

0090 *Embankment Material (Complete In Place) 126,700.000

0.000

203-00060  
 

126,700.000

CY  

10.00000 1,267,000.00126,700.000

0.00

0095 Backhoe 69.000

0.000

203-01510  
 

69.000

HOUR

70.00000 4,830.0069.000

0.00

0100 Dozing 42.500

0.000

203-01550  
 

42.500

HOUR

70.00000 2,975.0042.500

0.00

0105 Combination Loader 47.000

0.000

203-01594  
 

47.000

HOUR

55.00000 2,585.0047.000

0.00

0110 Laborer 32.500

0.000

203-02330  
 

32.500

HOUR

28.00000 910.0032.500

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Excavation 2,968.000

0.000

206-00000  
 

2,968.000

CY  

7.00000 20,776.002,968.000

0.00

0120 *Structure Backfill (Class 1) 1,463.000

0.000

206-00100  
 

1,463.000

CY  

26.00000 38,038.001,463.000

0.00

0125 Structure Backfill (Class 2) 48.000

0.000

206-00200  
 

48.000

CY  

9.50000 456.0048.000

0.00

0130 *Mechanical Reinforcement of Soil 567.000

0.000

206-00360  
 

567.000

CY  

20.00000 11,340.00567.000

0.00

0135 Topsoil 0.000

0.000

207-00205  
 

0.000

CY  

24.00000 0.000.000

0.00

0140 *Erosion Log (12 Inch) 14,840.000

0.000

208-00002  
 

14,840.000

LF  

2.50000 37,100.0014,840.000

0.00

0145 *Erosion Bales (Weed Free) 100.000

0.000

208-00011  
 

100.000

EACH

16.00000 1,600.00100.000

0.00

0150 *Gravel Bag 410.000

0.000

208-00034  
 

410.000

LF  

9.00000 3,690.00410.000

0.00

0155 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

900.00000 1,800.002.000

0.00

0160 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000

LF  

10.00000 0.000.000

0.00

0165 *Storm Drain Inlet Protection (Type 2) 0.000

0.000

208-00052  
 

0.000

LF  

11.00000 0.000.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Vehicle Tracking Pad 2.000

4.000

208-00070  
 

6.000

EACH

1,100.00000 6,600.006.000

4,400.00

0175 Removal and Disposal of Sediment (Labor) 60.500

0.000

208-00103  
 

61.000

HOUR

35.00000 2,117.5060.500

0.00

0180 Removal and Disposal of Sediment (Equipment) 22.000

0.000

208-00105  
 

22.000

HOUR

75.00000 1,650.0022.000

0.00

0185 Erosion Control Supervisor 184.000

0.000

208-00206  
 

184.000

DAY 

200.00000 36,800.00184.000

0.00

0190 *Reset Sign Panel 1.000

0.000

210-00815  
 

2.000

EACH

30.00000 30.001.000

0.00

0195 *Reset Traffic Signal Head 2.000

0.000

210-00831  
 

2.000

EACH

194.00000 388.002.000

0.00

0200 *Reset Traffic Signal Pole 2.000

0.000

210-00840  
 

2.000

EACH

4,179.00000 8,358.002.000

0.00

0205 *Reset Traffic Signal Controller and Cabinet 0.000

0.000

210-00848  
 

0.000

EACH

261.00000 0.000.000

0.00

0210 Reset Fire Preemption Unit and Timer 1.000

0.000

210-00866  
 

1.000

EACH

518.00000 518.001.000

0.00

0215 Adjust Manhole 6.000

0.000

210-04010  
 

6.000

EACH

450.00000 2,700.006.000

0.00

0220 Adjust Valve Box 3.000

0.000

210-04050  
 

3.000

EACH

150.00000 450.003.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Seeding (Native) 19.000

7.000

212-00006  
 

26.000

ACRE

399.00000 10,374.0026.000

2,793.00

0230 *Soil Conditioning 8.000

7.000

212-00032  
 

15.000

ACRE

1,020.00000 15,300.0015.000

7,140.00

0235 *Mulching (Weed Free Hay) 19.000

4.000

213-00002  
 

23.000

ACRE

325.00000 7,475.0023.000

1,300.00

0240 *Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000

ACRE

2,590.00000 0.000.000

0.00

0245 *Mulch Tackifier 2,200.000

0.000

213-00061  
 

2,200.000

LB  

1.38000 3,036.002,200.000

0.00

0250 Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000

EACH

4.80000 0.000.000

0.00

0255 *Soil Retention Blanket (Plastic) 0.000

0.000

216-00035  
 

0.000

SY  

2.75000 0.000.000

0.00

0260 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000

SY  

2.15000 0.000.000

0.00

0265 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

150.00000 0.000.000

0.00

0270 Aggregate Base Course (Class 6) 8,463.000

0.000

304-06007  
 

8,463.000

CY  

35.00000 296,205.008,463.000

0.00

0275 *Hot Mix Asphalt (Patching) (Asphalt) 575.140

0.000

403-00720  
 

575.140

TON 

83.28000 47,897.66575.140

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Hot Mix Asphalt (Special) 1,196.200

0.000

403-02000  
 

1,196.200

TON 

44.75000 53,529.951,196.200

0.00

0285 *Hot Mix Asphalt (Grading S) (75) 9,565.960

0.000

403-33701  
 

9,566.000

TON 

33.25000 318,068.179,565.960

0.00

0290 *Hot Mix Asphalt (Grading SX) (75) 10,840.110

0.000

403-34701  
 

10,840.110

TON 

35.24000 382,005.4810,840.110

0.00

0295 *Asphalt Cement Performance Grade (PG 64-28) 613.120

0.000

411-03342  
 

613.120

TON 

947.40000 580,869.89613.120

0.00

0300 *Asphalt Cement Performance Grade (PG 58-28) 602.790

0.000

411-03352  
 

602.790

TON 

410.55000 247,475.43602.790

0.00

0305 *Emulsified Asphalt (CSS-1H) 5,664.000

0.000

411-10253  
 

5,664.000

GAL 

3.20000 18,124.805,664.000

0.00

0310 Geotextile (Erosion Control) (Class A) 291.000

0.000

420-00100  
 

291.000

SY  

2.50000 727.50291.000

0.00

0315 *Pile Tip 10.000

0.000

502-00460  
 

10.000

EACH

94.00000 940.0010.000

0.00

0320 *Steel Piling (HP 12x74) 390.500

0.000

502-11274  
 

391.000

LF  

50.00000 19,525.00390.500

0.00

0325 *Drilled Caisson (36 Inch) 57.000

0.000

503-00036  
 

57.000

LF  

678.00000 38,646.0057.000

0.00

0330 *Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

17.000

LF  

724.00000 12,308.0017.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Drilled Caisson (48 Inch) 0.000

0.000

503-00048  
 

0.000

LF  

780.00000 0.000.000

0.00

0340 *Block Facing 1,961.000

0.000

504-04410  
 

1,961.000

SF  

14.64000 28,709.041,961.000

0.00

0345 Riprap (Special) 0.000

0.000

506-00010  
 

0.000

CY  

115.00000 0.000.000

0.00

0350 Riprap (9 Inch) 79.000

0.000

506-00209  
 

79.000

CY  

70.00000 5,530.0079.000

0.00

0355 Riprap (12 Inch) 55.000

0.000

506-00212  
 

55.000

CY  

70.00000 3,850.0055.000

0.00

0360 Riprap (18 Inch) 0.000

0.000

506-00218  
 

0.000

CY  

73.00000 0.000.000

0.00

0365 Pipe Railing 159.000

0.000

514-00000  
 

159.000

LF  

85.00000 13,515.00159.000

0.00

0370 *Concrete Class B (Wall) 5.800

0.000

601-01050  
 

6.000

CY  

250.00000 1,450.005.800

0.00

0375 Concrete Class D (Bridge) 74.000

0.000

601-03040  
 

74.000

CY  

400.00000 29,600.0074.000

0.00

0380 Concrete Class D (Wall) 36.000

0.000

601-03050  
 

36.000

CY  

400.00000 14,400.0036.000

0.00

0385 Structural Concrete Stain 1,345.000

0.000

601-40400  
 

1,441.000

SY  

37.00000 49,765.001,345.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Reinforcing Steel 6,594.000

0.000

602-00000  
 

6,594.000

LB  

0.60000 3,956.406,594.000

0.00

0395 Reinforcing Steel (Epoxy Coated) 3,719.000

0.000

602-00020  
 

3,719.000

LB  

0.65000 2,417.353,719.000

0.00

0400 18 Inch Reinforced Concrete Pipe 2,483.000

0.000

603-01180  
 

2,483.000

LF  

45.00000 111,735.002,483.000

0.00

0405 24 Inch Reinforced Concrete Pipe 3,973.000

0.000

603-01240  
 

3,973.000

LF  

37.00000 147,001.003,973.000

0.00

0410 30 Inch Reinforced Concrete Pipe 216.000

0.000

603-01300  
 

216.000

LF  

68.00000 14,688.00216.000

0.00

0415 36 Inch Reinforced Concrete Pipe 490.000

0.000

603-01360  
 

490.000

LF  

79.00000 38,710.00490.000

0.00

0420 42 Inch Reinforced Concrete Pipe 115.000

0.000

603-01420  
 

115.000

LF  

102.00000 11,730.00115.000

0.00

0425 48 Inch Reinforced Concrete Pipe 133.000

0.000

603-01480  
 

134.000

LF  

99.00000 13,167.00133.000

0.00

0430 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

900.00000 3,600.004.000

0.00

0435 24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0440 30 Inch Reinforced Concrete End Section 4.000

0.000

603-05030  
 

4.000

EACH

1,120.00000 4,480.004.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 36 Inch Reinforced Concrete End Section 8.000

0.000

603-05036  
 

8.000

EACH

1,320.00000 10,560.008.000

0.00

0450 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

2.000

EACH

1,750.00000 3,500.002.000

0.00

0455 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

2.000

EACH

1,750.00000 3,500.002.000

0.00

0460 *Inlet Type C (Special) 3.000

0.000

604-00350  
 

3.000

EACH

4,000.00000 12,000.003.000

0.00

0465 *Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0470 *Inlet Type R  L 5 (5 Foot) 14.000

0.000

604-19105  
 

14.000

EACH

3,500.00000 49,000.0014.000

0.00

0475 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

2.000

EACH

4,400.00000 8,800.002.000

0.00

0480 Inlet Type R  L 5 (15 Foot) 1.000

0.000

604-19115  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0485 Inlet Type R  L 10 (5 Foot) 10.000

0.000

604-19205  
 

10.000

EACH

4,300.00000 43,000.0010.000

0.00

0490 Inlet Type R  L 10 (10 Foot) 1.000

0.000

604-19210  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0495 Inlet Type R  L 15 (5 Foot) 1.000

0.000

604-19305  
 

1.000

EACH

5,300.00000 5,300.001.000

0.00
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PCN: 16068-BID    ESTIMATE RUN 03/21/2011

PROJECT: ES10091-032                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 Inlet Type R  L 15 (10 Foot) 1.000

0.000

604-19310  
 

1.000

EACH

5,800.00000 5,800.001.000

0.00

0505 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

3,300.00000 6,600.002.000

0.00

0510 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0515 Manhole Slab Base (10 Foot) 9.000

0.000

604-30010  
 

9.000

EACH

3,300.00000 29,700.009.000

0.00

0520 Manhole Slab Base (15 Foot) 7.000

0.000

604-30015  
 

7.000

EACH

3,900.00000 27,300.007.000

0.00

0525 *Guardrail Type 3 (6-3 Post Spacing) 150.000

0.000

606-00301  
 

150.000

LF  

15.00000 2,250.00150.000

0.00

0530 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0535 *Fence (Plastic) 4,100.000

0.000

607-11525  
 

4,100.000

LF  

1.22000 5,002.004,100.000

0.00

0540 *Concrete Sidewalk 137.000

0.000

608-00000  
 

137.000

SY  

45.00000 6,165.00137.000

0.00

0545 *Curb and Gutter Type 2 (Section I-B) 13,938.400

0.000

609-21010  
 

13,938.400

LF  

10.00000 139,384.0013,938.400

0.00

0550 *Curb and Gutter Type 2 (Section II-B) 13,850.000

0.000

609-21020  
 

13,850.000

LF  

12.50000 173,125.0013,850.000

0.00
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REF
NO.
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NO.

ITEM
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QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:20:49

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *Median Cover Material (Concrete) 3,000.000

0.000

610-00030  
 

3,000.000

SF  

5.00000 15,000.003,000.000

0.00

0560 *Delineator (Flexible) (Type I) 0.000

58.000

612-00041  
 

58.000

EACH

29.00000 1,682.0058.000

1,682.00

0565 *Delineator (Flexible) (Type II) 0.000

95.000

612-00042  
 

95.000

EACH

31.00000 2,945.0095.000

2,945.00

0570 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

1.000

EACH

33.00000 0.000.000

0.00

0575 *3 Inch Electrical Conduit 10,216.000

0.000

613-00300  
 

10,216.000

LF  

4.68000 47,810.8810,216.000

0.00

0580 *Pull Box (Special) 2.000

0.000

613-07000  
 

2.000

EACH

214.00000 428.002.000

0.00

0585 *Wiring 1.000

0.000

613-10000  
 

1.000

L S 

6,211.00000 6,211.001.000

0.00

0590 *Luminaire High Pressure Sodium (400 Watt) 2.000

0.000

613-70400  
 

2.000

EACH

338.00000 676.002.000

0.00

0595 *Sign Panel (Class I) 332.000

0.000

614-00011  
 

342.000

SF  

17.00000 5,644.00332.000

0.00

0600 *Sign Panel (Class II) 137.000

0.000

614-00012  
 

137.000

SF  

22.00000 3,014.00137.000

0.00

0605 *Sign Panel (Class III) 22.000

0.000

614-00013  
 

22.000

SF  

26.00000 572.0022.000

0.00
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0610 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000

LF  

45.00000 0.000.000

0.00

0615 *Steel Sign Support (2-Inch Round)(Post) 418.000

0.000

614-01512  
 

418.000

LF  

8.00000 3,344.00418.000

0.00

0620 *Steel Sign Support (2-Inch Round)(Socket) 40.000

0.000

614-01522  
 

40.000

EACH

65.00000 2,600.0040.000

0.00

0625 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 137.000

0.000

614-01575  
 

137.000

LF  

20.00000 2,740.00137.000

0.00

0630 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 13.000

0.000

614-01578  
 

13.000

EACH

200.00000 2,600.0013.000

0.00

0635 *Concrete Footing (Type 1) 0.000

4.000

614-03001  
 

4.000

EACH

1,000.00000 4,000.004.000

4,000.00

0640 *Traffic Signal Face (12-12-12) 13.000

0.000

614-70336  
 

13.000

EACH

642.00000 8,346.0013.000

0.00

0645 *Traffic Signal Face (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,033.00000 2,066.002.000

0.00

0650 *Traffic Signal Controller Cabinet 2.000

0.000

614-72855  
 

2.000

EACH

17,519.00000 35,038.002.000

0.00

0655 *Loop Detector Wire 620.000

0.000

614-72875  
 

620.000

LF  

4.43000 2,746.60620.000

0.00

0660 *Traffic Signal-Light Pole Steel (2 Mast Arm) 1.000

0.000

614-81020  
 

1.000

EACH

19,210.00000 19,210.001.000

0.00
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0665 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 1.000

0.000

614-81145  
 

1.000

EACH

22,628.00000 22,628.001.000

0.00

0670 *Traffic Signal Pedestal Pole Steel 2.000

0.000

614-84000  
 

2.000

EACH

1,018.00000 2,036.002.000

0.00

0675 *Controller (Type 170E-HC11) 2.000

0.000

614-86246  
 

2.000

EACH

2,939.00000 5,878.002.000

0.00

0680 Embankment Protector (Special) 2.000

0.000

615-00150  
 

2.000

EACH

1,300.98000 2,601.962.000

0.00

0685 20 Inch Welded Steel Pipe 95.000

0.000

619-10200  
 

95.000

LF  

140.48000 13,345.6095.000

0.00

0690 2 Inch Plastic Pipe 187.000

0.000

619-50160  
 

187.000

LF  

24.00000 4,488.00187.000

0.00

0695 Valve Box 10.000

0.000

623-06900  
 

10.000

EACH

500.00000 5,000.0010.000

0.00

0700 24 Inch Culvert Pipe (CR 3) 501.000

0.000

624-13024  
 

501.000

LF  

32.00000 16,032.00501.000

0.00

0705 36 Inch Culvert Pipe (CR 3) 169.000

0.000

624-13036  
 

169.000

LF  

36.00000 6,084.00169.000

0.00

0710 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

0715 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000

HOUR

82.50000 0.000.000

0.00
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0720 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

496,002.00000 496,002.001.000

0.00

0725 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0730 *Epoxy Pavement Marking 167.500

0.000

627-00005  
 

200.000

GAL 

54.00000 9,045.00167.500

0.00

0735 *Pavement Marking Paint (Low VOC Solvent Base) 361.800

90.500

627-00012  
 

452.300

GAL 

32.00000 14,473.60452.300

2,896.00

0740 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 828.500

151.800

627-30405  
 

980.300

SF  

20.00000 19,606.00980.300

3,036.00

0745 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

468.000

200.000

627-30410  
 

668.000

SF  

13.00000 8,684.00668.000

2,600.00

0750 Bridge Girder and Deck Unit (70 Feet to 75 Feet) 1.000

0.000

628-00070  
 

1.000

EACH

80,000.00000 80,000.001.000

0.00

0755 *Flagging 7,869.250

58.750

630-00000  
 

8,000.000

HOUR

22.00000 174,416.007,928.000

1,292.50

0760 *Traffic Control Inspection 111.000

2.000

630-00007  
 

120.000

DAY 

80.00000 9,040.00113.000

160.00

0765 *Traffic Control Management 197.000

13.000

630-00012  
 

220.000

DAY 

400.00000 84,000.00210.000

5,200.00

0770 *Construction Traffic Sign (Panel Size A) 32.400

3.600

630-80341  
 

36.000

EACH

20.00000 720.0036.000

72.00
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0775 *Construction Traffic Sign (Panel Size B) 79.200

8.800

630-80342  
 

88.000

EACH

20.00000 1,760.0088.000

176.00

0780 *Construction Traffic Sign (Special) 248.850

27.650

630-80344  
 

388.000

SF  

20.00000 5,530.00276.500

553.00

0785 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

2.000

EACH

7,500.00000 15,000.002.000

1,500.00

0790 *Advance Warning Flashing or Sequencing Arrow Panel (A 
Type) 

0.900

0.100

630-80356  
 

2.000

EACH

3,000.00000 3,000.001.000

300.00

0795 *Drum Channelizing Device 229.500

25.500

630-80360  
 

255.000

EACH

40.00000 10,200.00255.000

1,020.00

0800 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

25.000

EACH

40.00000 0.000.000

0.00

0805 Concrete Barrier (Temporary) 594.000

66.000

630-80370  
 

660.000

LF  

45.00000 29,700.00660.000

2,970.00

0810 *Traffic Cone 36.000

4.000

630-80380  
 

250.000

EACH

5.00000 200.0040.000

20.00

0815 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000

EACH

1,900.00000 0.000.000

0.00

0820 *Traffic Signal (Temporary) 2.000

0.000

630-86810  
 

2.000

EACH

35,000.00000 70,000.002.000

0.00

0825 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00
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0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

11,200.000

F A 

1.00000 0.000.000

0.00

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0840 F/A Asphalt Pavement Incentive 0.000

-1,932.560

700-70012  
 

0.000

F A 

1.00000 -1,932.56-1,932.560

-1,932.56

0845 F/A Fuel Cost Adjustment 60,569.770

0.000

700-70016  
 

60,569.770

F A 

1.00000 60,569.7760,569.770

0.00

0850 F/A Asphalt Cement Cost Adjustment 0.000

168,988.490

700-70019  
 

168,988.490

F A 

1.00000 168,988.49168,988.490

168,988.49

0855 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

2,100.000

F A 

1.00000 0.000.000

0.00

0860 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0865 F/A Quality Incentive Payment 0.000

10,948.160

700-70025  
 

10,948.160

F A 

1.00000 10,948.1610,948.160

10,948.16

0870 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A Utilities and Maintenance of Field Facilities 0.000

0.000

700-70195  
 

0.000

F A 

1.00000 0.000.000

0.00

0880 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

1010 36 Inch Steel End Section 8.000

0.000

603-30036  
 

8.000

EACH

721.60000 5,772.808.000

0.00

1015 24 Inch Steel End Section 8.000

0.000

603-30024  
 

8.000

EACH

355.75000 2,846.008.000

0.00

1020 Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,420.00000 2,840.002.000

0.00

1025 Added Item (Dollar)/ Supplier Lien 0.000

-17,508.880

900-00006  
 

0.000

DOL 

1.00000 -17,508.88-17,508.880

-17,508.88

CAT 6,329,457.71206,550.716,381,624.78CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0890 Structure Excavation 1,174.000

0.000

206-00000  
 

1,174.000

CY  

7.00000 8,218.001,174.000

0.00

0895 Structure Backfill (Class 1) 1,598.000

0.000

206-00100  
 

1,598.000

CY  

26.00000 41,548.001,598.000

0.00

0900 *Mechanical Reinforcement of Soil 1,029.000

0.000

206-00360  
 

1,029.000

CY  

20.00000 20,580.001,029.000

0.00

0905 *Block Facing 3,602.000

0.000

504-04410  
 

3,602.000

SF  

14.64000 52,733.283,602.000

0.00

0910 *Concrete Class B (Wall) 16.700

0.000

601-01050  
 

17.000

CY  

250.00000 4,175.0016.700

0.00

0915 Concrete Class D (Wall) 152.000

0.000

601-03050  
 

152.000

CY  

400.00000 60,800.00152.000

0.00
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CAT NO0300 STRUCTURES 

0920 Structural Concrete Stain 456.000

97.200

601-40400  
 

553.200

SY  

37.00000 20,468.40553.200

3,596.40

0925 Reinforcing Steel (Epoxy Coated) 22,776.000

0.000

602-00020  
 

22,776.000

LB  

0.65000 14,804.4022,776.000

0.00

0930 Bridge Rail Type 7 476.000

0.000

606-10700  
 

476.000

LF  

60.00000 28,560.00476.000

0.00

1000 Fence (Sound Barrier) 5,450.000

0.000

607-15100  
 

5,450.000

SF  

118.00000 643,100.005,450.000

0.00

CAT 894,987.083,596.40895,062.08CURRENT AMT0300 $ $ $

CAT NO0400 Construction Engineering 

0935 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0940 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

0945 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

2,500.00000 2,500.001.000

0.00

CAT 42,500.000.0042,500.00CURRENT AMT0400 $ $ $

$ 7,266,944.79210,147.11$7,319,186.86$CURRENT AMTPROJECT TOTAL


